U.S.DEPARTMENT OF ENERGY
WORK BREAKDOWN STRUCTURE DICTIONARY
PART Il - ELEMENT DEFINITION
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Environmental Management/Bechtel Jacobs Company LLC 10/01/02 DE-AC05-980R22700

4. WBSELEMENT CODE 5.WBSELEMENT TITLE

.04.02.04.01 Decontamination and Decommissioning Surveillance and Maintenance
6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION 8.DATE
N/A Rev 1 01/23/03

9. APPROVED CHANGES

N/A

10. SYSTEM DESIGN DESCRIPTION 11. BUDGET AND REPORTING NUMBER

N/A N/A

12. ELEMENT TASK DESCRIPTION

WBS GRAPHIC

See attached.

INTRODUCTION

Thisisthe WBS element for Surveillance and Maintenance (S& M) of facilities that have been accepted in
the D&D Program. The objective under thisWBS isto perform periodic inspections of the facilities,
document facility conditions, and maintain the facilities. D&D S&M includes four subprojects. These are C-
340 Routine Surveillance and Maintenance; C-410 Routine Surveillance and Maintenance; Newly Generated
Waste Surveillance; and DOE Prime Support.

Thefacilitiesincluded in thisWBS element are scheduled for D&D. The D&D will be performed in phases,
including Site Evaluation; infrastructure removal (process egquipment, piping, and material) and disposition;
facility structure disposition; and dabs and soils remediation.

The C-340 Routine S& M and C-410 Routine S& M subprojects include the Routine S& M of the C-340
Metals Plant Complex and the C-410 Feed Plant Complex prior to these facilities undergoing
Decontamination and Decommissioning. Typical activities which may be performed as a part of S&M,
based on building conditions and available resources, include:

?  Combustible removal

Gross vacuuming

Maintenance vacuuming

Decontamination as required (e.g.; spills, leaks etc.)

Apply fixative to surfaces as required to control loose contamination and air bourne particul ates
Initial isolation of below & above grade utilities and process systems

Drain, purge and flush systems posing a Health & Safety concern to workers

Repair & modify access doors as required

Provide congtruction power, temporary lighting & GFI protected portable power panels.

Repair and seal exterior wall penetrations

Drain and sample lubricants from equipment

Disposition newly discovered waste

N ) ) ) ) ) ) ) ) ) )

The D&D Surveillance and Maintenance WBS Element Structureis as follows:

WBS 1.12.04.02.04.01.01 C-340 Routine S&M
WBS 1.12.04.02.04.01.02 C-410 Routine S&M
WBS 1.12.04.02.04.01.04- Newly Generated Wastes

WBS 1.12.04.02.04.01.05 DOE Primes
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LOGIC RELATIONSHIPS

Facilities that have been accepted into the D&D Program will remain in the D&D S&M Program until such time
asthe Site Evaluation Process under the D& D Process begins. Providing the Site Evaluation, Infrastructure
D&D, Facility Structure D&D, or Environmental Media Phase is ongoing, S&M will be reduced to only
performance of exterior mowing and maintaining of exterior grounds. S&M must be resumed between phases or
when active D&D is halted due to funding constraints or other reasons.

The scope of the Surveillance and Maintenance Activities will be reduced following infrastructure removal, snce
only maintaining the building shell and exterior groundsin a safe and secure manner will be necessary.
Following demolition of the structures, only maintaining exterior grounds will be required, until such time asthe
Long Term Stewardship project assumes this function.
SCOPE DESCRIPTION
Release Sites and Facilities— NA
Assessments to be completed — NA
Actions to be completed — NA
Past and Future Accomplishments
Past Accomplishments
?  Performed Routine Surveillance and Maintenance for C-340 and C-410.
? Completed Industrial Hygiene Characterization in C-340 in order to support tours and inspections of the
area.

?  Performed utility evaluation at C-340 to identify potential for vulnerahilities for waterline freezes, etc.

Future Accomplishments

?  Perform Routine Surveillance and Maintenance for C-340 and C-410 Facilities.
?  Perform design and project planning for Utility and Process Line isolation for C-340 Complex.
?  Properly characterize and manage any wastes generated.
? Maintain SAB for C-340.
SCOPE

Two major Complexes or Groups of Facilities are included in thisWBS Element.

?  C-410 Feed Materials Production Complex
?  C-340 Uranium Metals Plant

1.12.04.02.04.01.01 C-340 Routine S&M

Conduct routine scheduled surveillances of the following facilities in the C-340 Complex, listed below. Perform
corrective maintenance (relamping, maintaining signage and posting, maintaining fence surrounding Complex);
repairing broken windows and performing minor roof leak repair; pest and rodent control; and maintaining
utilitiesin facilities, until isolated. Design project to physically isolate waterlines, steam lines, air, and process
lines from the C-340 Complex to reduce vulnerability for freezes or releases and in preparation for eventual
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D&D. Routine Radiological Surveyswill be performed in the building.

Minimal unscheduled corrective maintenance will be performed on the facilities as necessary to primarily address
conditionsthat pose a threat to workers, the public, or the environment.

The C-340 Complex isaradiological facility. Annual reviews and updates of the Safety Authorization Basis
Document will be performed to address any changesin conditions for the Complex.

The WBS includes project management and technical integration associated with management of the work
including monitoring, control, and reporting of project performance; budget control and accounting; planning,
scheduling, and estimating; and system integration including interfacing with the client and subcontractors.
The following structures are included in thisLevel 7 WBS Element:

C-340-A Powder Building C-340-B Metals Building

C-340-C Slag Building C-340-D Magnesium Storage Building

C-340-E Emergency Power for Critical Alarms

WBS 1.12.04.02.04.01.02 C-410 Routine S&M

Maintain postings. Routine inspections, interior radiological surveys, minor maintenance activities, etc. to the
building will be performed as a part of the Infrastructure Removal Action.

The WBS includes project management and technical integration associated with management of the work
including monitoring, control, and reporting of project performance; budget control and accounting; planning,
scheduling, and estimating; and system integration including interfacing with the client and subcontractors.

List of Structures Included in this subproject:

C-410 Feed Plant C-410-A Hydrogen Holder

C-410-C HF Neutralization Building C-410-E HF Emergency Holding Pond
C-410-F HF Storage Building (North) C-410-G HF Storage Building (Center)
C-410-H HF Storage Building (South) C-410-1 Ash receiver Shelter
C-410-JHF Receiver (East) C-411 Cdl Maintenance Building
C-420 Greensalt Plant.

WBS 1.12.04.02.04.01.04 Newly Generated Wadtes
Wastes generated as a part of the routine S& M of the facilitieswill be disposed of under this WBS element.
WBS 1.12.04.02.04.01.05 DOE Primes

Disposal cost for waste generated by this project will be devel oped and then transferred to the appropriate DOE
Prime WBS

It is the core value of Bechtel Jacobs Company that the safety and health of every worker and the public at large,
and our environment, are the most important assets we are entrusted to protect. To accomplish this, an Integrated
Safety Management System (1ISMS), based on DOE's ISM S has been implemented that incorporates the five core
functions and is based on the seven guiding principles. The objective of ISMS is to systematically integrate
safety and environmental protection into the planning and execution of all work activities. The term safety
encompasses Nuclear Safety, Industrial Safety, Industrial Hygiene, Occupational Health, Health Physics, and
environmental issues. 1SMS reguirements flow-down to Bechtel Jacobs Company subcontractors. The Five Core
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Functions are: (1) Define the scope of work, (2) Analyze hazards, (3) Develop and implement hazard controls,
(4) Perform work within controls, and (5) Provide feedback and continuous improvement. The Seven Guiding
Principles are (1) Line Management Responsibility for Safety, (2) Clear Roles and Responsihilities, (3)
Competence commensurate with responsbility, (4) Balanced Priorities, (5) Identification of Safety Standards and
Requirements, (6) Hazard Control Tailored to Work Being Performed, and (7) Operations Authorization.

REQUIREMENTSDRIVERS

Bechtel Jacobs Company LLC Contract DE-AC05-980R22700, December 18, 1997
Integrated Safety Management System Description, BJC/OR-87, Revison 2, September 1999
List other Requirements/Driversfor the scope of the Subproject (RODs, Permits, Laws)

As applicable, indicate other regul atory-related requirements.
CERCLA: Y/N RCRA: Y/N DNFSB: Y/N DOE Orders. Y/N AEA: Y/N UMTRCA: Y/N State
Y/N Other: Y/N

WASTE VOLUMES
Please see attached waste performance metrics, as applicable.

PROJECT SCHEDULE
Please see attached project summary schedule, and Milestone Status Summary Report.

EXECUTION YEAR BASELINE
Please see attached Budgeted Cost of Work Scheduled Plan.

BASELINE BY YEAR
Please see attached Basdline by Y ear Report.




